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Tetra Tech has reviewed the following items as requested by USAID during the substantial 
completion inspection at Gazi Boys High School (GBHS) 17 August 2011: 

1. Insulation for the diesel lines associated with the Emergency Generator System. 
a. The Plans and Specifications do not require insulation for diesel fuel lines.   
b. Depending on the source and make up of fuel, certain variable constituents, for 

instance paraffin wax, content could conceivably solidify at low temperatures 
resulting in impedance to flow at the filters.  This consideration is not usually a 
concern for design at the range of temperatures encountered in Kabul.  If local 
diesel supplies are known to contain high concentrations of paraffin wax, or 
other constituent that tends to solidify at low temperatures, a cold weather 
additive (for instance kerosene) would normally be added by the fuel supplier. 

2. Incorrect grading in the north east corner of the property. 
a. Grading in this section appears to be generally in accordance with the grading 

plan (Current Drawing Set 03/17/2011). 
b. However, final grading does not appear complete at the apron around the old 

single story school building in this area, nor in the areas north of the two school 
building (Block 1 and Block 2) walkways, and north of the potable water Pump 
House, as noted in the IRD Substantial Completion Inspection Report. 

3. Missing elbow on the overflow of the water storage tank. 
a. The 150 mm PVC pipe elbow with insect screen shown on Drawing LT0005 C-

11 (Current Drawing Set 03/17/2011) was not present at the time of inspection. 
 
Tetra Tech has no other comments to add to the IRD report of deficiencies from the substantial 
completion inspection at GBHS 17 August 2011. 
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